

Software Engineering Lab 2

Agile Backlog Creation & Sprint Simulation in Jira

Team: Nishitha S, Nishanth N, Shashank, Narayan

Project: SE-agile lab 2

Reflection Questions

1. Did your estimations reflect the actual effort?

The user stories were estimated using story points from the Fibonacci sequence. The sprint backlog used point values of 5, 3, 5, and 3 for the four selected stories, giving a total of 16 story points. The estimates provided a relative measure of effort, complexity, and uncertainty for the planned work.

2. Was your backlog well-prioritized?

Yes. The backlog was organized around the main functional areas identified from the requirements, including medical record access, patient authentication, time-bounded consent, and consent revocation. The stories were ordered and selected for the sprint according to their planned importance and the team's sprint scope.

3. How did your simulated sprint align with your plan?

The simulated Sprint 1 contained four work items with a total of 16 story points. The sprint was configured as a one-week sprint, as specified in the lab instructions. The team could then track the selected stories through the Scrum workflow from To Do to In Progress and Done.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart provides a visual comparison between the planned work and the work remaining during the sprint. It helps identify whether work is being completed at a steady rate and whether the team is on track to complete the planned scope within the sprint. It also provides a way to identify delays, early completion, or estimation and planning inconsistencies.

Conclusion

Lab 2 demonstrated the Agile workflow of converting functional requirements into Epics and User Stories, prioritizing and estimating the stories, creating a sprint, tracking progress, and using the burndown chart to review sprint performance.