

Software Engineering Laboratory – Lab 2

Agile Backlog Creation & Sprint Simulation in Jira

Name	Nishitha S
SRN	PES1UG24AM180
Project	SE-agile lab 2

This individual submission contains the team's Jira evidence and reflection for Lab 2.

1. Jira Backlog – Epics, User Stories and Story Points

Spaces / SE-agile lab 2

SAL2 board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Search backlog

N

Version

Epic

Quick filters

Epic

No epic

Medical Record Access
— Nishitha S

Patient Authentication
— M P Shashank

Time-Bounded
Consent Management
— Narayanan Arun

Consent Revocation —
Nishanth N

Create epic

SAL2 Sprint 1

30 Sep – 7 Oct (4 work items)

1600

Complete sprint

Implement core patient authentication, consent granting, consent revocation, and authorized medical record access.

SAL2-2

Access Medical Recor...

Medical Record Ac...

To Do

5

SAL2-7

Authenticate Patient

Patient Authenticat...

To Do

3

SAL2-9

Grant Time-Bounded C...

Time-Bounded Co...

To Do

5

SAL2-11

Revoke Active Consent

Consent Revocatio...

To Do

3

Backlog

(4 work items)

1000

Create sprint

Create a whiteboard to plan your work Try

SAL2-3

Deny Access When Consent Is Expired

Medical R...

To Do

3

SAL2-8

Validate Patient Authentication

Patient A...

To Do

2

SAL2-10

Select Specific Records for Consent

Time-Bou...

To Do

3

SAL2-12

Deny Access After Consent Revocati...

Consent ...

To Do

2

2. Active Sprint Board

Spaces / SE-agile lab 2

SAL2 board

...

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

+

Search board

N

Version

Epic

Quick filters

Complete sprint

Group: Story

...

TO DO 4

Access Medical Records with Active Consent

Medical Record Access — Nishitha S

SAL2-2

5

Authenticate Patient

Patient Authentication — M P Shashank

SAL2-7

3

Grant Time-Bounded Consent

Time-Bounded Consent Management — Naraya...

SAL2-9

5

Revoke Active Consent

Consent Revocation — Nishanth N

SAL2-11


3

IN PROGRESS

DONE 2

+

3. Sprint Burndown Chart



4. Reflection

1. Did your estimations reflect the actual effort?

The user stories were estimated using Fibonacci-based story points. Sprint 1 contained 16 total story points across four selected work items, with estimates of 5, 3, 5, and 3 points. These estimates provided a relative measure of effort, complexity, and uncertainty.

2. Was your backlog well-prioritized?

Yes. The backlog was organized around the major functional areas identified from the requirements: medical record access, patient authentication, time-bounded consent, and consent revocation. The stories were prioritized and selected for the sprint according to the planned scope.

3. How did your simulated sprint align with your plan?

Sprint 1 was configured as a one-week sprint from 30 September to 7 October and contained four work items with a total of 16 story points. The active sprint board was used to track the selected stories through the Scrum workflow.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart compares remaining work with the expected guideline. At the captured point, 0 points had been completed and 16 points remained, showing that the sprint work had not yet been completed at that time. The chart can be used to monitor whether progress is on track through the sprint.